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Design & Permitting

Bidding & Award

Construction

Current 
Progress

Begin Design
2/18/16

30% Design 
Complete

Bid Project
Summer 2017

Begin Construction
Fall 2017

Construction Complete
2019

60% Design 
Complete

90% Design 
Complete

Final Design 
and Permitting 

Complete

Construction 
Kickoff

Substantial 
Completion
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